
POMPOSITTICUT SCHOOL STUDY COMMITTEE 

Draft charge as of 12/13/09 

 

Following the vote by the Town of Stow in October 2009 to move all of the 

elementary school children to the Center School site by Fall 2012, the Board of 

Selectmen are ready to initiate a process to determine the best use(s) of the 

Pompositticut School, once it is abandoned as a school building.  Once a use(s) 

is determined, the Study Committee will disband, and a building committee 

will be constituted, if needed. 

 

Deliverables: 

• At least two town-wide forums to gather community input 

• Request for funds for professional services by ATM 2010 

• Recommendation for use with proposed associated costs to ATM 2011 

 

Deadlines:   

• Phase One completed by June 2010 

• Recommendation to Selectmen on process to address the land 

separately by June 2010 

• Phase Two completed by June 2011 

 

Membership:  Five member committee with terms concurrent to June 2011.  

Relevant skills to include knowledge of Stow’s municipal services and needs, 

real estate, architecture, engineering, community outreach.  Chairperson to be 

voted among voting members that will serve as liaison to Board of Selectmen 

and report on regular basis, either in person or by e/mail.  Associates to be 

posted and appointed by the committee as needed. 

 

Objective: 

Conduct a comprehensive analysis of use options for the Pompositticut School, 

and report back to Selectmen. 

 

Tasks: 

Phase One: 

1. Complete a thorough cataloging of existing studies of the building and 

site: 

a. Use the information gathered by the various school building 

committees, SMAHT and Land Use Task Force 



b. Collect definitive information on any deed restrictions and Town 

Meeting votes regarding any part of what is currently considered 

part of the Pompo land 

2. Produce a comprehensive analysis of all options for Pompo land and 

building 

a. Survey all groups in town, including but not limited to those that 

have already expressed interest; include town wide forums for 

widespread citizen input 

b. Use results of Municipal Land Use Task Force and Master Plan 

surveys 

c. Create separate documents for the land and the building 

d. Identify needs for professional services and develop cost estimates 

 

3. Through Selectmen, obtain funds at Annual Town Meeting 2010 to fund 

professional research, as necessary  

4. Propose to Selectmen process to address land use(s) which would move 

forward separately 

 

 

Phase Two: 

1. Identify possible uses of building, allowed within the realities of the 

structural, legal and other specific data gathered 

2. Develop proposal of building use 

a. If municipal building, confirm interest in group(s) currently 

identified with those uses 

b. Coordinate cost estimates by each involved interest 

group/committee to convert current building into this use(s) 

3. Bring proposal to Annual Town Meeting 2011 for vote on use and any 

associated costs to convert to said use 

4. If approved, dissolve Study Committee and create Pompo Building 

Committee (if necessary) with specific skill set to address future use. 

 


